
 

This agenda is subject to revision and may be amended prior to the scheduled meeting.  A final agenda will be 

posted at the District office at 11 Reservation Road, Marina, 24 hours prior to the meeting. Copies will also be 

available at the Board meeting.  A complete Board packet containing all enclosures and staff materials will be 

available for public review on Wednesday, February 20, 2013 at the District office, Marina and Seaside City Halls, 

and at the Marina and Seaside Libraries. Information about items on this agenda or persons requesting disability 

related modifications and/or accommodations can contact the Board Clerk at: 831-883-5910. The next regular 

meeting of the Board of Directors is scheduled for February 26, 2013. 

 

MARINA COAST WATER DISTRICT  
 

11 RESERVATION ROAD, MARINA, CA 93933-2099 

Home Page: www.mcwd.org 

TEL: (831) 384-6131    FAX: (831) 883-5995 
 

 
Agenda 

Special Board Meeting, Board of Directors 
Project Workshop 

Marina Coast Water District 
City of Marina Council Chambers 

211 Hillcrest Avenue, Marina, California 
Saturday, February 23, 2013, 9:00 a.m. PST 

 
 
This meeting has been noticed according to the Brown Act rules. In March, the Board of Directors will 
begin meeting regularly on the first and third Monday of each month.  The meetings normally begin at 
6:45 p.m. and will be held at the City of Marina Council Chambers at 211 Hillcrest Avenue, Marina, 
California. 

 

Mission: Providing high quality water, 
wastewater and recycled water services to the 
District’s expanding communities through 
management, conservation and development of 

future resources at reasonable costs. 

 

 

Vision: The Marina Coast Water District will 
be the leading public supplier of integrated water 
and wastewater services in the Monterey Bay 
Region. 

 

1. Call to Order 
 
2. Roll Call 
 
3. Pledge of Allegiance  
 
4. Oral Communications Anyone wishing to address the Board on matters not appearing on the 

Agenda may do so at this time.  Please limit your comment to three minutes.  The public may comment 
on any other items listed on the agenda at the time they are considered by the Board. 

 
5. Project Workshop 
 

A. Discussion of New Water Supply Options  
B. Recycled Water Project  
C. Imjin Office Park Building Project  
D. CIP Projects for Water and Wastewater  

 

DIRECTORS 

 
THOMAS P. MOORE 

President 

 
JAN SHRINER  

Vice President 
 

HOWARD GUSTAFSON 

WILLIAM Y. LEE 
PETER LE 

 



 

6. Director’s Comments 
 
7. Adjournment Set or Announce Next Meeting(s), date(s), time(s), and location(s): 

 
Regular Meeting:               Tuesday, February 26, 2013, 6:45 p.m.,  

11 Reservation Road, Marina 



 

Marina Coast Water District 

Staff Report 

 

 

Agenda Item: 5-A-1         Meeting Date:  February 23, 2013 

 

Prepared By: Andrew Sterbenz, PE 

Reviewed By: Brian Lee, PE 

 

Subject: 2010 Urban Water Management Plan Demand Projections 

 

Summary: The demand projections from the 2010 Urban Water Management Plan (UWMP) and 

current water usage data are provided to the Board of Directors for information.  The 2010 

UWMP was adopted by the Board on June 14, 2011. 

 

The water demand projections in the attached slides are based upon the FORA FY2010/11 

development projections.  Table C1 from the UWMP is provided below. 

 

Table C1: 2010 Water Demand by Jurisdiction (AFY) 
     

 
Jurisdiction Existing* 2010 2015 2020 2025 2030 Notes Allocation 

O
rd

 

CSUMB 621 403 441 631 754 778 1 1,035 

Del Rey Oaks 0 0 326 527 527 527 
 

243 

City of Monterey 0 0 0 92 92 92 
 

65 

County of Monterey 4 4 627 1,087 1,087 1,087 
 

710 

UCMBEST 2 2 93 276 474 474 
 

230 

City of Seaside 430 792 1,130 1,351 1,664 2,093 2 1,012 

U.S. Army 658 752 792 838 997 997 
 

1,577 

State Parks and Rec. 0 0 12 18 20 25 
 

45 

Marina Ord Comm. 280 281 812 1,537 1,738 1,739 3 1,625 

Marina Sphere 10 10 10 10 10 10 
 

10 

FORA Strategic Res. 0 0 0 0 0 0 
 

0 

Assumed Line Loss 71 348 348 348 348 348 
 

348 

M
a
ri

n
a

 

Armstrong Ranch 0 0 0 550 680 680 
 

920 

RMC Lonestar 0 0 0 0 0 500 
 

500 

Marina Central 1,962 1,962 2,324 2,630 2,746 2,864 
 

3,020 

  
  

       

 
Subtotal - Ord 2,076 2,592 4,591 6,715 7,712 8,172 

 
6,900 

 
Subtotal - Marina 1,962 1,962 2,324 3,181 3,426 4,044 

 
4,440 

 
Total 4,038 4,554 6,915 9,896 11,137 12,216 

 
11,340 

 
*Actual demands from calendar year 2009 

      

 
1. 2010 demands reflect 100% metered use 

 
2. 2010 demands include Seaside Resort Golf 

     

 
3. Allocation includes 1325 AFY groundwater and 300 AFY existing pilot desalination plant 

 

 

Attachment: 2010 UWMP Slides 



 

Marina Coast Water District 

Staff Report 

 

 

Agenda Item: 5-A-2         Meeting Date:  February 23, 2013 

 

Prepared By: Andrew Sterbenz, PE 

Reviewed By: Brian Lee, PE 

 

Subject: Project Update for RUWAP Desalinated Water Project 

 

Summary: The Board of Directors is requested to receive an update on the Desalinated Water 

component of the Regional Urban Water Augmentation Project (RUWAP).   

 

Project Description: The RUWAP Desalinated Water Project would produce new potable water 

supply by extracting seawater through beach wells and desalinating it. 

 Source of Water Supply: Pacific Ocean seawater through wells. Considering the use of 

seawater-intruded groundwater from the 180-ft aquifer. 

 Type of Water Supply: potable 

 Amount of Water Supply: 1,500 acre-feet/year (1,200 ac-ft/yr of new supply and 300 ac-ft/yr 

to replace the existing pilot desalination plant) 

 Water Rights/Authorizations: None required for seawater use. MCWD has the right to use 

Salinas Valley Groundwater. 

 Facility Location: initial study placed the treatment facility at the MCWD office on 

Reservation Road.  The basis of design study considered locating the treatment facility at the 

former Fort Ord wastewater treatment plant.  The current option being considered is North 

Marina adjacent to the MRWPCA Regional Wastewater Plant 

 Infrastructure Components: Intake wells near the beach (seawater intake) or into the intruded 

180-ft aquifer; a reverse-osmosis treatment facility with the associated tanks and pre- and 

post-treatment systems; brine disposal using beach injection wells or the MRWPCA ocean 

outfall pipeline; potable water pipeline to connect the plant to the existing distribution 

system. 

 

CEQA Status:  RUWAP EIR adopted in 2005. EIR amendment required to address final system 

location and components. 

 

Permitting Status: Coastal development permit required if facilities in the Coastal Development 

Zone. NPDES permit modification required for brine disposal. 

 

Owner
Sticky Note
Use this link to view the locations considered.



 

Expenditures to Date: 

Contract 

(Name & No.) 

Contract 

Value 

Paid to Date Deliverables 

RBF Consulting 

2001-29 

$129,000 $129,000 RUWAP Engineering Feasibility 

Study Report (2003) 

DD&A 

2002-17, 2004-08 

$843,090 $838,125 RUWAP EIR 

 

DD&A 

2012-57 

$71,500 $57,590 CEQA support for revised 

project location 

RMC Water & Environ. 

2005-56, 2006-02 

$3,098,200 $2,854,586 RUWAP Program Management 

Desalination Plant Basis of 

Design Report (2007) 

Technical studies in support of 

project planning 

Public outreach for RUWAP 

ESA 

2006-46 

$194,529 $12,246 CEQA support for revised 

project location 

RMC Water & Environ. 

2012-81 

$25,000 $0 Support for D-B RFQ process 

Armstrong Land Purchase NA $5,600,000 224-acre parcel 

DD&A 

2008-21, 2008-26, 2009-01 

$120,000 $88,251 Armstrong CEQA/Annexation 

Marina Water Alliance 

(HDR) 2012-89 

$253,000 $0 Engineering Feasibility Study 

Report for revised project 

Total $4,734,319 $9,579,798  

Note: Armstrong purchase and CEQA appears on all water supply projects.  RUWAP Program 

Costs (Program Mgt., CEQA and Initial Feasibility Study) appear on 5A2 and 5B. 

 

 

Timeline/Milestones: 

Item Started Completed 

Marina Pilot Desal Plant 1992 1997 

RUWAP Engineering Feasibility Study Report 2002 2003 

RUWAP EIR 2003 2005 

Desalination Plant Basis of Design Report 2006 2007 

REPOG Public Outreach Meetings 2007 2011 

Transition to Regional Desalination Project 2009 2012 

Brackish Water Source Planning Agreement with MCWRA  2009 

Outfall Agreement with MRWPCA  2010 

Desalination Plant Design-Build RFQ 2012 2012 

Basis of Design for Revised Project TBD  

CEQA for Revised Project TBD  

Detailed Design TBD  

Construction TBD  

 



 

Remaining Capital Components: 

CIP No. Description Estimated Cost Estimated Duration 

GW-0157 Detailed Design $2,940,000 18 mos 

GW-0157 CEQA EIR Update/Amendment $200,000 9 mos 

GW-0157 Desalination Plant Construction $38,200,000 24 mos 

OS-____ Demolish Ord WWTP $1,000,000 12 mos 

 Total $42,340,000  

Note: Costs are from FY 2007/08 CIP 

 

Attachment: Locations Figure 



 

Marina Coast Water District 

Staff Report 

 

 

Agenda Item: 5-A-3         Meeting Date:  February 23, 2013 

 

Prepared By: Andrew Sterbenz, PE 

Reviewed By: Brian Lee, PE 

 

Subject: Project Update for Regional Desalination Facility 

 

Summary: This summary is provided for comparison with the other water supply options.   

 

Project Description: The Regional Desalination Project was intended to meet the needs of 

MCWD and California American Water Company. 

 Source of Water Supply: Pacific Ocean seawater or seawater-intruded groundwater from the 

180-ft aquifer 

 Type of Water Supply: potable 

 Amount of Water Supply: 10,500 acre-feet/year total, 1,700 acre-feet/year to MCWD 

 Water Rights/Authorizations: None required for seawater use. MCWD has the right to use 

Salinas Valley Groundwater.  Original concept was to utilize MCWRA groundwater rights. 

 Facility Location: North Marina adjacent to the MRWPCA Regional Wastewater Treatment 

Plant  

 Infrastructure Components: Intake wells near the beach (seawater intake) or into the intruded 

180-ft aquifer; a reverse-osmosis treatment facility with the associated tanks and pre- and 

post-treatment systems; brine the MRWPCA ocean outfall pipeline; potable water pipeline to 

connect the plant to the existing CAWC distribution system; lateral pipeline to connect to the 

MCWD distribution system. 

 

CEQA Status:  The PUC originally adopted the EIR for the CAWC Coastal Water Project. 

 

Permitting Status: Coastal development permit required if facilities are located in the Coastal 

Development Zone. Modified NPDES permit required for brine disposal. 

 



 

Expenditures to Date: 

Contract 

(Name & No.) 

Contract 

Value 

Paid to Date Deliverables 

RMC Water & Environ. 

2008-52, 2009-16, 2009-

30, 2010-09, 2010-10, 

2010-42, 2010-75, 2011-

11, 2011-19 

$25,166,400 $5,099,528 Program Management 

Technical studies in support of 

the project (GW modeling) 

Preliminary Plant Design 

Public Outreach Program 

(Contract value includes 

CAWC/MCWRA participation) 

ESA 

2009-17 

$70,000 $0 CEQA Support for Regional 

Project 

DD&A 

2010-54, 2010-50 

$700,000 $57,590 CEQA Support for Regional 

Project 

Gauger + Associates 

2011-91, 2012-24 

$35,000 $23,778 Public Outreach 

Evans Group Int’l 

2011-60 

Retainer $0 Technical Review/ Assistance 

Armstrong Land Purchase NA $5,600,000 224-acre parcel 

DD&A 

2008-21, 2008-26, 2009-01 

$120,000 $88,251 Armstrong CEQA/Annexation 

Noland, Hamerly, Etiene & 

Hoss 

Retainer Not available Litigation Support/ District 

Counsel 

Griffith & Masuda Retainer Not available Litigation Support/ District 

Counsel 

Richards, Watson & 

Gershon 

Retainer Not available Litigation Support 

Friedman & Springwater Retainer Not available Litigation Support 

DLA Piper Retainer Not available Litigation Support 

Total $26,091,400 $10,869,147  

Note:  Armstrong purchase and CEQA appears on all water supply projects. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Timeline/Milestones: 

Item Started Completed 

Marina Pilot Desal Plant 1992 1997 

RUWAP Engineering Feasibility Study Report 2002 2003 

RUWAP EIR 2003 2005 

Desalination Plant Basis of Design Report 2006 2007 

REPOG Public Outreach Meetings 2007 2011 

Transition to Regional Desalination Project 2009 2012 

Brackish Water Source Planning Agreement with MCWRA  2009 

Outfall Agreement with MRWPCA  2010 

MOU with MCWRA regarding cooperative planning and joint 

analysis for a Regional Water Supply Project 

 2009 

Water purchase Agreement by and among MCWD, MCWRA and 

CAWA 

 2010 

MOU with MRWMD for Renewable Energy Facility in support of 

a Regional Water Supply Project 

 2010 

Coastal Water Project EIR certified by CPUC  2010 

 

Remaining Capital Components: 

CIP No. Description Estimated Cost Estimated Duration 

 CEQA Update $200,000 NA 

RD-0101 Detailed Desalination Design $8,200,000 NA 

RD-0101 Desalination Plant Construction $226,000,000 NA 

GW-0211 Trunk Main Construction $8,610,000 NA 

 Total $243,010,000  

Costs from the FY 12/13 CIP 

 

 



 

Marina Coast Water District 

Staff Report 

 

 

Agenda Item: 5-B         Meeting Date:  February 23, 2013 

 

Prepared By: Andrew Sterbenz, PE 

Reviewed By: Brian Lee, PE 

 

Subject: Project Update for RUWAP Recycled Water Project 

 

Summary: The Board of Directors is requested to receive an update on the Recycled Water 

component of the Regional Urban Water Augmentation Project (RUWAP).   

 

Project Description: RUWAP Recycled Water Project would supply recycled water for 

landscape irrigation and urban non-potable use within the Ord Community. 

 Source of Water Supply: recycled wastewater produced by the MRWPCA at the regional 

wastewater treatment plant in North Marina  

 Type of Water Supply: non-potable recycled water (tertiary-treated and disinfected per Title 

22 of the California Public Health Code) 

 Amount of Water Supply: initially up to 1,727 acre-feet/year, expandable with seasonal 

storage.  Of the initial 1,727 acre-feet/year, 300 acre-feet/year may be wheeled through the 

MCWD system to MRWPCA customers in Seaside and the Monterey Peninsula. 

 Water Rights/Authorizations: the 1989 MCWD-MRWPCA Annexation Agreement allows 

MCWD to receive a volume of recycled water equal to the volume of wastewater sent to the 

plant.  The 2009 MOU between MCWD, MRWPCA and MCWRA authorizes additional 

recycled water supply to the project, up to the initial 1,727 acre-feet/year. 

 Facility Location: existing MRWPCA facility in North Marina, new recycled water trunk 

main through Marina and the Ord Community, new recycled water tank next to Reservoir 

D1. 

 Infrastructure Components: 2 booster pump stations, 57,000-LF of recycled water trunk 

main, and a new 1.5 MG recycled water tank (operational storage). The District has 

completed construction of 12,800-LF of recycled water pipeline in General Jim Moore Blvd 

from Normandy Ave to South Boundary Road.  

 

CEQA Status:  RUWAP EIR adopted in 2005, amended in 2007 to address final pipeline 

alignment 

 

Permitting Status: Plant is permitted to produce recycled water. EIS will be required to use 

supply from plant which has USBR funding. MCWD will need a recycled water operations plan 

before initiating service. Customers will need a Recycled Water User Plan. 

 

 

 

 

 

 

 



 

Expenditures to Date: 

Contract 

(Name & No.) 

Contract 

Value 

Paid to Date Deliverables 

RBF Consulting 

2001-29, 2002-18, 2003-

39, 2004-09 

 

 

$325,260 $325,260 RUWAP Engineering Feasibility 

Study Report (2003) 

Regional Urban Recycled Water 

Distribution Project Basis of 

Deign Report (2003) 

Marina Airport Area Recycled 

Water Pipeline Project, 

Facilities Plan Report (2003) 

DD&A 

2002-17, 2004-08 

$843,090 $838,125 RUWAP EIR 

 

DD&A 

2006-08, 2006-79, 2007-33 

$200,224 $179,462 RUWAP EIR Amendments and 

NEPA EIS for RW System 

RMC Water & Envir. 

2005-56, 2006-02 

$3,098,200 $2,854,586 RUWAP Program Management 

Recycled Water Project Basis of 

Design Report (2006) 

Public Outreach for RUWAP 

Carollo Engineers 

2006-68, 2009-31, 2010-26 

2,461,290 $2,317,121 Detailed design of the RW 

pipeline, pump station and 

storage tank 

ROW acquisition support 

Schaaf & Wheeler 

2007-41 

$59,400 $19,790 RUWAP Project Manager 

Steve Kasower 

2008-16 

$3,880 $3,880 Public outreach for RUWAP 

Ryan Co. 

2007-64 

$490,000 $490,000 1,950 LF of RW pipeline on 

CSUMB 

Creegan + D’Angelo 

2006-22, 2006-89, 2009-22 

$90,264 $90,264 Design of RW pipeline as part of 

FORA GJMB Project 

FORA 

2006-33, 2008-53, 2009-81 

$1,762,315 $1,762,315 12,800 LF of RW pipeline in 

GJMB (Normandy to South 

Boundary) 

Armstrong Land Purchase NA $5,600,000 224-acre parcel 

DD&A 

2008-21, 2008-26, 2009-01 

$120,000 $88,251 Armstrong CEQA/Annexation 

Total $9,453,923 $14,569,054  

Note: Armstrong purchase and CEQA appears on all water supply projects.  RUWAP Program 

Costs (Program Mgt., CEQA and Initial Feasibility Study) appear on 5A2 and 5B. 

 



 

Timeline/Milestones: 

Item Started Completed 

RUWAP Initial Studies 2002 2003 

RUWAP EIR 2003 2005 

RW Basis of Design Report 2006 2007 

EIR Amendment – RW yield and Pipeline alignment 2006 2007 

Pipeline Easement – Armstrong Ranch 2006 2006 

Pump Station Easement (City Corp Yard) 2006 2007 

RW Detailed Design 2007 2010 

REPOG Public Outreach Meetings 2007 2011 

Pipeline R.O.W. Acquisition 2007 On-going 

Pipeline construction in GJMB (w/FORA) 2006 2010 

Pipeline construction in CSUMB 2007 2007 

Recycled Water 3-way MOU (MCWD, MCWRA, MRWPCA) 2008 2009 

MOU with MRWPCA for RW Project  2009 

CEQA Update TBD  

Construction TBD  

 

 

Remaining Capital Components: 

CIP No. Description Estimated Cost Estimated Duration 

RW-0156 RW Pump Station and Pipeline $29,200,000 18-24 mos 

RW-0156 RW Reservoir $5,400,000 9 mos 

OW-0119 Demolish D Reservoir $167,000 4 mos 

RW-0156 Recycled Water Operations Plan $75,000 6 mos 

RW-0156 Ord RW Laterals $6,200,000 18 mos 

 Total $41,042,000  

Costs from FY 12/13 CIP 

 

Attachment: Recycled Water System Map 

 

Owner
Sticky Note
Use this link to view the pipeline alignments.



 

Marina Coast Water District 

Staff Report 

 

 

Agenda Item: 5-C         Meeting Date:  February 23, 2013 

 

Prepared By: Patrick Breen 

Reviewed By: Brian Lee, PE 

 

Subject: Update on the Imjin Office Park 

 

Summary: The Board of Directors is requested to receive an update on the Imjin Office Park 

Project.   

 

The Imjin Office Park project is located at the northeast corner of Imjin Parkway and 2
nd

 Avenue 

in Marina, CA.  The project consists of four office buildings, a conference building, parking 

space and landscaping.  The Project originally consisted of four partners (FORA, AMBAG, the 

Carpenters Union and the Central Coast Builder’s Exchange). Each Partner was to fund and 

construct their office building within the Office Park.  The Carpenters Union constructed their 

office building “A” and the Conference building “B”.  The other partners were affected by the 

economic downturn and did not proceed. 

 

In 2009, MCWD purchased the FORA lot and constructed Building C (the current FORA Office) 

under a lease-back agreement.   Also in 2009 the District purchased the AMBAG lot.  The 

District is currently proposing to the General Services Administration to construct Building “E” 

for the Bureau of Land Management under a similar lease-back arrangement. 

 

CEQA Status:  The FORA Board approved a Mitigated Negative Declaration under CEQA for 

the Imjin Office Park project on November 18, 2005. 

 

Prior Board Actions: 

Res. No. Date Action 

2006-35 5/24/2006 Approving the Infrastructure Agreement between the Fort Ord 

Reuse Authority and MCWD for the Imjin Parkway Office Park 

2009-34 5/12/2009 Approving Agreements with Fort Ord Reuse Authority to Purchase 

Property and Lease Back Space in the Imjin Office Park and 

Authorizing Filing a Notice of Determination for the Imjin Office 

Park Purchase and Lease Agreements 

2009-80 12/8/2009 Authorizing the General Manager to Sign Contracts Relating to the 

Imjin Office Park Project 

2010-27 5/11/2010 Authorizing a Professional Services Agreement with Paul Davis 

Partnership for the Design of the MCWD Imjin Office Park 

Building and to Amend the FY 2009/2010 Budget 

2010-38 6/22/2010 Authorizing a Construction Contract and Related Expenses for 

Construction of the FORA Building at Imjin Office Park Building 

2010-39 6/22/2010 Providing for the Creation of the Imjin Office Park Owners 

Association and to Appoint Two Owners Association Directors 

2010-57 8/10/2010 Approving a Professional Services Agreement with Enovity Inc. for 

Owner
Sticky Note
Use this link to view the project map.



 

LEED Commissioning Services for Imjin Office Park Building C 

Within a Not-to-Exceed Amount of $34,500 

2010-73 11/9/2010 Approving a Certificate of Deposit Secured Non-Revolving Line of 

Credit from Rabobank, N.A. for $3,276, 000 to Fund Construction 

of Office Building C and Site Improvements within the Imjin 

Office Park Project 

2011-44 6/14/2011 Approving an Amendment to the Construction Contract with Dilbeck & 

Sons for Construction and Related Expenses of the Imjin Office Park 

Building C 

2011-73 9/13/2011 Authorizing Staff to Issue a Request for Proposal for Professional 

Services Related Real Estate Services for District Owned Property at 

Imjin Office Park 

2011-82 11/8/2011 Authorizing an Amendment to the Professional Services Agreement with 

The Paul Davis Partnership for the Design of the MCWD Imjin Office 

Park Building C 

2012-62 12/11/2012 Authorize the General Manager to Sign a City of Marina Application 

Affidavit Allowing the Covenant Orthodox Presbyterian Church to Apply 

for a Zoning Clearance from the City of Marina for Imjin Office Park 

2012-77 11/13/2012 Authorize the General Manager to Take Any and All Actions Necessary 

to Provide a Conditional Commitment to the General Services 

Administration to Construct an Imjin Office Park Building to House the 

Bureau of Land Management Regional Office 

 

 

Attachment: IOP Site Plan 
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Agenda Item: 5-D         Meeting Date:  February 23, 2013 

 

Prepared By: Brian True 

Reviewed By: Brian Lee, PE 

 

Subject: CIP Projects for Water and Wastewater 

 

Summary: The Board of Directors is requested to receive an update on the Capital Improvements 

Program for Water and Wastewater.   

 

The Capital Improvements Program (CIP) is updated annually in conjunction with the annual 

budget process.  This update is provided early at the request of the Directors. 

 

The CIP is derived from several master plan documents, as well as three basis of design reports: 

 MCWD Water Systems Master Plan, 2007 

 Marina Wastewater Collection System Master Plan, 2005 

 Ord Community Wastewater System Master Plan, 2005 

 Water Distribution System Master Plan, Ord Community, 2004 

 Well 33 (and Eastern Distribution System) Basis of Design Report, 2006 

 Recycled Water Project Basis of Design Report, 2006 

 Desalination Plant Basis of Design Report, 2007 

 

Within the master plan documents, capital projects are generally identified as needed to address 

existing deficiencies or to meet the needs of projected development.  As part of the annual CIP 

update, staff coordinates with the land use jurisdictions to update the development projection 

schedule and the schedule of related road improvements.  It is the District’s practice to construct 

projects concurrent with City/County/Developer road improvements wherever possible.  

 

Additional capital projects are identified as capitalized maintenance and replacement costs, such 

as periodic tank inspections, SCADA technology upgrades and master plan updates. 

 

Attachment: CIP Summary 




