

MARINA COAST WATER DISTRICT

11 RESERVATION ROAD • MARINA, CA 93933-2099 Home Page: www.mcwd.org TEL (831) 384-6131 • FAX (831) 384-2479

INVOICE

Custome	ustomer				
Name	Mr. Tom Brunet		Date:	12/2/2009	
	California American Water				
			Rep:	Gary Rogers	
Address	4701 Beloit Drive				
	Sacramento, CA. 95838				

Project	Description of Product or Services	Total Amount
GJMB Phase 4	Original Contract Amount (Phase 4.0)	\$1,177,444
	Extended Contract Amount (Phase 4.1, CCO#5)	\$240,268
	Construction Change Order #6	\$31,712
	Construction Change Order #7	\$31,646
	Construction Change Order #8	\$735
	MCWD Other Direct Costs	\$43,854
	Creegan & D' Angelo	\$52,430
	Subtotal	\$1,578,089
	Previously Paid Amount	\$1,300,000
	Total Amount Due	\$278 089

Total Amount Due \$278,089